A Lifelong Learning University Model for EUROPE (ALLUME)

MONTHS

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
WORKPACKAGES	**Oct 2009**	**Nov 2009**	**Dec 2009**	**Jan 2010**	**Feb 2010**	**Mar 2010**	**Ap 2010**	**May 2010**	**Jun 2010**	**July 2010**	**Aug 2010**	**Sep 2010**	**Oct 2010**	**Nov 2010**	**Dic 2010**	**Jan 2011**	**Feb 2011**	**Mar 2011**	**Ap 2011**	**May 2011**	**Jun 2011**	**Jul 2011**	**Aug 2011**	**Sep 2011**
WP1 Management of the project																								
WP2 Case Studies																								
WP3 Analysis and explotation of the case studies																								
WP4 Consultation seminar in Lille																								
WP5 Guidelines test in 6 countries																								
WP6 Analysis of the testing results																								
WP7 Dissemination seminar																								
WP8 Quality and Evaluation Process																								